STEERING COMMITTEE REPORT

PRJ-101 · Customer Digital Portal · Reporting date: 23 October 2026

Purpose. Provide an executive view of project health, decisions required, and corrective actions. This is a fictional case study created for an AI Agent demonstration; figures and names are illustrative.

1. Executive Summary

Overall status: AMBER. The project remains viable, but delivery confidence has weakened because forecast completion is later than baseline and reported progress is below plan. The team should protect the critical path, close open design/UAT dependencies, and make the required business decision promptly.

Schedule: baseline end date 18 December 2026; current forecast 8 January 2027 (21 calendar days later). **Progress:** 64% actual versus 72% planned (8 percentage points behind). **Financials:** €812,500 actual cost against €1,250,000 budget; current estimate at completion €1,210,000, leaving €40,000 forecast headroom if the estimate holds.

2. Project Health Scorecard

Dimension	Status	Evidence / implication
Overall	**AMBER**	Delivery is recoverable, but schedule and progress need active intervention.
Schedule	**AMBER**	Forecast finish 08 Jan 2027 vs baseline 18 Dec 2026; +21 calendar days.
Progress	**AMBER**	64% actual vs 72% planned; 8 percentage points behind plan.
Cost	**GREEN / WATCH**	€812.5k actual; €1.21m forecast against €1.25m budget; €40k headroom.
Risk & dependency	**AMBER**	Resolve open dependencies and confirm readiness for UAT; validate current risk owners and due dates.

3. Decisions Requested

Priority	Decision / approval requested	Decision owner	Target
1	Confirm business owner availability and acceptance criteria for UAT; resolve outstanding scope/design questions before test execution.	Business Sponsor / Product Owner	Within 5 business days
2	Approve the recovery plan and revised forecast date of 08 January 2027, subject to milestone-level validation.	Steering Committee	Next steering meeting
3	Confirm whether any scope trade-off is acceptable if critical-path slippage continues; no scope change is assumed approved by this report.	Business Sponsor	Before next status cycle

4. Key Risks and Corrective Actions

Risk / issue	Potential impact	Recommended action	Owner role
UAT readiness / business availability	Late discovery of defects or delayed acceptance.	Book named business testers; agree entry/exit criteria and daily defect triage.	Product Owner / Test Lead
Critical-path dependency slippage	Further movement in forecast release date.	Validate dependency dates, assign accountable owners, escalate overdue items twice weekly.	Delivery Manager
Forecast confidence	€40k headroom could erode if rework or delay increases.	Refresh estimate-at-completion monthly and quantify any change request before approval.	Project Manager / Finance

5. Next 30-Day Action Plan

When	Action	Success evidence
Week 1	Confirm UAT owner, acceptance criteria, dependency owners and dates; approve a milestone-level recovery plan.	Named owners, signed-off criteria, updated schedule and decision log.
Week 2	Run dependency review and defect/readiness assessment; escalate overdue critical-path items.	No unowned critical dependency; top blockers have due dates and escalation paths.
Week 3	Validate UAT environment, test data, access and support coverage; review forecast cost and remaining work.	UAT entry checklist complete; updated estimate at completion.
Week 4	Reassess delivery confidence and report whether the 08 January forecast remains achievable.	Evidence-based RAG decision and refreshed steering pack.

6. Governance and Reporting Notes

• This report is a decision-support artifact, not an approval in itself. No scope, budget, or date change is considered authorised until the relevant accountable owner records the decision.

• Financial values are illustrative. €40,000 forecast headroom is the difference between the approved budget (€1.25m) and current estimate at completion (€1.21m); it is not automatically available contingency.

• RAG definitions should be agreed in project governance. The status labels here are illustrative and based on the variance indicators shown.

• An AI system generating this report should cite the underlying project records, flag missing/conflicting data, distinguish facts from recommendations, and require human approval for decisions.

7. Recommendation

Recommendation: Maintain AMBER status and proceed with a time-boxed recovery plan. Do not represent the revised forecast as approved until the Steering Committee confirms it. Escalate immediately if UAT ownership, critical dependencies, or forecast cost materially deteriorate.

Prepared for demonstration purposes · The Learning Forge · Fictional enterprise project data